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CBP Pile Progress

Up to 09. AUG. 2026 (168/168 Piles)

CBP PROGRESS
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Main Pile Progress

Up to 09. AUG. 2026 (02/25 Piles)

‘ Finished Main Pile Concrete.
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Main Pile PROGRESS
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Cross-hole Sonic Progress

Up to 09. AUG. 2026 (02/25 Piles)

Sonic Test PROGRESS
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‘ Finished Sonic testing.
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Concrete Casting: CBP Piles
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CBP Rebar Delivery
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Site Cleaning
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