




TIME SQUARE

TK TS335


Monthly Report

Date : 2025.September.09

SITE LOCATION




TIME SQUARE 335 ENVIRONMENT





SOIL EXCAVATION PROGRESS

Up to 09th Sep 65% done.




SOIL EXCAVATION PROGRESS

Up to 09th Sep 65% Finished.




SOIL EXCAVATION PROGRESS

Up to 09th Sep 65% Finished.




SOIL EXCAVATION PROGRESS

Up to 09th Sep 65% Finished.



SHORING SYSTEM PROGRESS

Up to 09th Sep 70% Finished.




SHORING SYSTEM PROGRESS

Up to 09th Sep 70% Finished.



SHORING SYSTEM PROGRESS

Up to 09th Sep 70% Finished.



BASEMENT B2 PROGRESS

Up to 09th Sep 30% Finished.




BASEMENT B2 PROGRESS

Up to 09th Sep 30% Finished.



PILE CAP PROGRESS

Up to 09th Sep 30% Finished.



MATERIALS SUPERVISION



